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Class of Change 

[ ] I - Signatories [ ] II - Executive Manager [ X ] III - Project Manager 

Change Title 

Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) M-015 -70-TOl Target 
Date 

Description/Justification of Change 

This target milestone date is being modified to allow the day-for-day extension for subm ittal of the I 00-HR-1 /2/3 and 
I 00-DR-1 /2 Remedial Investigation/Feasibility Study (RI/FS) Report for each day the approval of the associated RI/FS 
Work Plan was not approved fo llowing six months after submittal, as provided in TPA Milestone M-015-00. The 
Rl/FS Work Plan for I00-HR-1 /2/3 and 100-DR-l/2 was approved March 25, 2010, 11 7 days beyond the six month 
period following submittal of the work plan on May 28, 2009. As provided in TPA Milestone M-15-00, the target 
milestone date is extended 11 7 days beyond the current target date of July 30, 2011. The new target milestone date for 
M-016-70-T0l will require submittal of the Rl/FS report by November 24, 2011. 

Continued on Pa e 2 

Impact of Change 

This change all ows suffici ent time beyond approval of the RI/FS Work Plan to prepare and submit the associated RI/FS 
Report. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning 
management, and budget documents (e.g., USDOE contractor Baseline Change Control documents). 
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D escription/Justification, Continued from Page J 

, 

Modifications to existing Tri-Party Agreement milestones are denoted with strikeout; new 
milestone/text are denoted with double underline. 

M- 015 - 70 -T Ol Submit Feasibility Study Report and Proposed Plan =i ,L3Gi12GH 
for the 100 - HR- l , 100 - HR- 2 , 100- HR- 3 , 100 - DR - l and 11L24 L2011 
100 - DR- 2 Operable Units for groundwater and soil . 


